Workshop 2.3: Cross-Border e-ID Pilot Design

Phase 2: Digital Collaboration

Workshop Code: WS 2.3
Primary Component: e-ID Program + Interoperability Platform (Cross-Border)
Duration: 2 days
Timing: Month 6, Week 2-3
Phase Theme: "Connecting Systems, Connecting Nations"

Executive Summary

This workshop transforms the strategic vision and regional commitments from Workshop 2.2 into concrete, executable pilot projects. Building on the e-ID architecture from Workshop 1.1 and the interoperability platform from Workshop 2.1, participants will design detailed pilots for cross-border e-ID recognition and interoperable services. This is where theory meets practice—participants will create technical specifications, user journeys, test plans, and implementation roadmaps for pilots that demonstrate Caribbean digital integration in action.

Key Outcome: Detailed pilot implementation plans (Product 5) for 2-3 cross-border e-ID and interoperability pilots, ready for immediate execution.

Workshop Objectives

Primary Objectives

1. **Design Concrete Pilots:** Transform use cases from WS 2.2 into detailed, executable pilot projects
2. **Technical Specifications:** Create complete technical specs for cross-border e-ID recognition and data exchange
3. **User Experience Design:** Map end-to-end user journeys for pilot services
4. **Test & Validation Planning:** Develop comprehensive testing and user validation strategies
5. **Implementation Roadmaps:** Create detailed timelines, resource plans, and success metrics for each pilot

Secondary Objectives

- Establish pilot governance and coordination mechanisms
- Identify and mitigate risks
- Plan user communications and change management
- Design monitoring and evaluation frameworks
- Create knowledge transfer and documentation strategies

Target Participants (30-40 people)

Trinidad & Tobago Team (12-15)

- **MPAAI Project Leadership** (3-4)
- e-ID Program Director
- Interoperability Platform Director

- Project Coordinator

- **Technical Team** (6-8)

- e-ID architects
- Interoperability platform architects
- UX/UI designers
- Security specialists (National-CSIRT)

- Systems integrators

- **Pilot Agency Representatives** (3-4)

- Staff from agencies participating in pilots (e.g., Education, Immigration, Business Registration)

Caribbean Partner Country Teams (10-15 total)

From 2-3 partner countries (those committed in WS 2.2)

Each country sends (4-5 people):
- **Technical Leads** (2-3)
- e-ID technical architects
- Integration specialists
- Security experts

- **Pilot Agency Representatives** (2-3)
- Staff from agencies participating in pilots
- Subject matter experts for pilot use cases

Expert Resources (6-8)

- **EU Technical Experts** (3-4)
- eIDAS technical implementation specialist
- X-Road cross-border deployment expert
- UX designer with cross-border service experience

- Security and privacy specialist

- **CAF & EU Delegation** (2)

- **Technical Consultants** (2)

- System integrators
- Testing and QA specialists

Detailed Agenda

DAY 1: From Use Cases to Pilot Designs

Morning Session (9:00 AM - 12:30 PM)

9:00 - 9:30 | Opening & Context Setting
- Welcome and workshop objectives
- **Recap of WS 2.2 Outcomes:**
- Regional cooperation commitments
- Priority use cases selected
- Technical architecture principles
- Governance framework
- **Workshop Purpose:** Move from "what" to "how"—detailed pilot design
- Introduction of pilot participants

9:30 - 10:45 | User-Centered Pilot Design
- **Presentation:** "Designing for Real Users" (25 min)
- User-centered design principles
- Cross-border user journeys and pain points
- Accessibility and inclusion in pilot design (from WS 1.3)
- Iterative design and user testing
- Examples from EU cross-border services

- **Interactive Exercise:** "Walk in Their Shoes" (40 min)

- Participants role-play users of pilot services:
    - Student applying to university in another Caribbean country
    - Professional seeking license recognition
    - Business registering in multiple jurisdictions
    - Traveler accessing emergency health services
- Map current user journey (pain points, delays, frustrations)
- Envision digital-enabled journey (benefits, ease, speed)
- Identify critical requirements from user perspective
- **Group Discussion** (10 min)
- Key user insights
- Must-have vs. nice-to-have features

10:45 - 11:00 | BREAK

11:00 - 12:30 | Pilot Selection & Scoping
- **Presentation:** "Pilot Success Factors" (20 min)
- Characteristics of successful pilots:
- Clear, measurable objectives
- Real users, real benefits
- Manageable scope
- Political support
- Technical feasibility
- Quick to deploy (demonstrate value fast)
- Common pilot pitfalls to avoid

- **Facilitated Discussion:** "Finalizing Pilot Selection" (40 min)
- Review use cases prioritized in WS 2.2
- Assess each against success criteria
- Consider resource constraints
- Select 2-3 pilots for detailed design (examples):
    1. **Education Credential Verification** (likely choice)
    2. **Professional License Portability** (e.g., nurses, engineers)
    3. **Business Registration** (establishing business in multiple jurisdictions)
- Confirm participating countries and agencies for each pilot
- **Pilot Ownership Assignment** (15 min)
- Assign pilot champions from each country
- Form pilot working groups

12:30 - 1:30 PM | LUNCH

Afternoon Session (1:30 PM - 5:00 PM)

1:30 - 3:00 | Technical Architecture Deep Dive
- **Presentation:** "Cross-Border e-ID Technical Stack" (30 min)
- Authentication flow for cross-border e-ID:
- User authenticated by home country e-ID
- Service provider in host country trusts authentication
- Standards: SAML 2.0, OAuth 2.0/OpenID Connect
- Levels of assurance mapping
- Trust infrastructure (PKI, certificates, metadata exchange)
- Data exchange patterns for interoperability
- Security requirements (encryption, audit logging)
- EU eIDAS node architecture as reference

- **Technical Workshop:** "Pilot Architecture Design" (75 min)
- Break into pilot groups (one group per pilot)

Each group designs technical architecture:
- **Authentication Flow:**
- How does user authenticate in home country?
- How is authentication communicated to host country?
- What identity attributes are shared?
- How is consent obtained and managed?

- **Data Exchange:**
  - What data needs to be verified/exchanged?
  - Who are data providers and consumers?
  - API specifications needed
  - Data formats and standards

- **Security & Privacy:**
  - Encryption requirements
  - Access controls
  - Audit logging
  - Privacy impact assessment
  - Compliance with each country's laws

- **Infrastructure:**
  - Hosting arrangements
  - Network connectivity
  - Performance requirements
  - Redundancy and failover

Create architecture diagram and specification outline

3:00 - 3:15 | BREAK

3:15 - 5:00 | User Experience & Interface Design
- **Presentation:** "Cross-Border UX Challenges" (20 min)
- Multi-language support
- Different cultural contexts
- Varying digital literacy levels
- Accessibility requirements
- Trust and transparency in UI

- **UX Design Workshop:** "Designing the User Journey" (60 min)
- Pilot groups continue working

For each pilot, design:
- **User Journey Map:**
- Step-by-step flow from user's perspective
- Screenshots/wireframes of key screens
- What information is shown at each step?
- Where does user give consent?
- How is status communicated?
- What happens if something goes wrong (error handling)?

- **Accessibility Checklist:**
  - WCAG 2.1 compliance
  - Multi-language support needs
  - Low-literacy accommodations
  - Mobile responsiveness

- **Trust Indicators:**
  - How do users know it's secure?
  - How is data usage explained?
  - What transparency is provided?

- **Report Back** (20 min)

- Each pilot group presents user journey and UX design
- Feedback and refinement

5:00 | Day 1 Close
- Summary of pilot designs
- Homework: Review technical and UX designs

DAY 2: Implementation Planning & Launch Preparation

Morning Session (9:00 AM - 12:30 PM)

9:00 - 9:15 | Day 1 Recap & Day 2 Preview

9:15 - 10:45 | Testing & Validation Strategy
- **Presentation:** "Pilot Testing Approach" (25 min)
- Testing phases:
- Unit testing (individual components)
- Integration testing (systems working together)
- Security testing (penetration testing, vulnerability assessment)
- User acceptance testing (real users, real scenarios)
- Performance testing (load, stress, latency)
- Test environments and data
- Defect management
- Go/no-go criteria

- **Workshop:** "Test Planning" (60 min)
- Pilot groups develop test plans:

For each pilot:
- **Test Scenarios:**
- Happy path (everything works)
- Error scenarios (system failures, user errors)
- Edge cases (unusual but valid situations)
- Security scenarios (attempted breaches, privacy violations)

- **Test Data:**
    - Synthetic user identities
    - Test credentials and records
    - Data privacy considerations (no real citizen data in testing)
- **User Testing:**
    - How many users? (Recommendation: 20-50 per pilot)
    - Recruitment approach
    - Usability testing protocols
    - Feedback collection methods
    - Iteration approach
- **Success Criteria:**
    - Functional requirements met (yes/no checklist)
    - Performance targets (response time, uptime)

◦ User satisfaction targets (e.g., 80%+ satisfied)
◦ Security validation (no critical vulnerabilities)

10:45 - 11:00 | BREAK

11:00 - 12:30 | Risk Management & Contingency Planning
- **Presentation:** "Pilot Risk Management" (20 min)
- Common pilot risks:
- Technical integration failures
- Legal/regulatory blockers
- Low user adoption
- Security breaches
- Political/policy changes
- Budget/resource shortfalls
- Risk mitigation strategies
- Contingency planning

• **Risk Workshop:** "Identifying and Mitigating Risks" (65 min)
• Pilot groups conduct risk assessment:

For each pilot, identify:
- **Technical Risks:**
- Legacy system integration issues
- Connectivity problems
- Security vulnerabilities
- Mitigation: Phased rollout, sandbox testing, security audits

• **Operational Risks:**

◦ Insufficient resources (staff, budget)
◦ Timeline delays
◦ Lack of expertise
◦ Mitigation: Resource buffers, training, external support

• **User/Adoption Risks:**

◦ Low awareness
◦ Lack of trust
◦ Usability problems
◦ Mitigation: Communications plan, user support, iterative design

• **Legal/Regulatory Risks:**

◦ Data protection compliance issues
◦ Lack of legal agreements
◦ Conflicting regulations
◦ Mitigation: Early legal review, MOUs, compliance checks

- **Political/Governance Risks:**
    - Changes in government priorities
    - Lack of stakeholder buy-in
    - Inter-country disputes
    - Mitigation: High-level sponsorship, governance mechanisms, clear agreements

Create risk register with likelihood, impact, mitigation, and contingency for each risk

- **Report Back** (5 min)

12:30 - 1:30 PM | LUNCH

Afternoon Session (1:30 PM - 5:00 PM)

1:30 - 2:45 | Implementation Roadmap
- **Presentation:** "From Design to Deployment" (20 min)
- Pilot implementation phases:
- Phase 1: Detailed design & legal agreements (Months 6-7)
- Phase 2: Development & integration (Months 7-9)
- Phase 3: Testing & iteration (Months 9-10)
- Phase 4: Pilot launch & user testing (Months 10-11)
- Phase 5: Evaluation & scaling decision (Month 11-12)
- Resource planning
- Governance and coordination

- **Roadmap Workshop:** "Detailed Timeline & Resources" (50 min)
- Pilot groups create implementation roadmaps:

For each pilot, develop:
- **Timeline (Gantt chart or similar):**
- Key milestones and deliverables
- Dependencies between tasks
- Critical path
- Buffer time for contingencies

- **Resource Plan:**
    - Team composition (roles and FTEs)
    - Budget estimate (development, testing, operations, communications)
    - Infrastructure requirements
    - External support needed (consultants, vendors)

- **Responsibilities:**
    - Who does what (by country, by agency, by role)
    - Decision-making authority

    - Escalation procedures
    - Coordination mechanisms (e.g., bi-weekly sync meetings)

- **Dependencies:**

    - Legal agreements needed
    - Procurement requirements
    - Integration with other project components

2:45 - 3:00 | BREAK

3:00 - 4:00 | Monitoring, Evaluation & Knowledge Transfer
- **Presentation:** "Learning from Pilots" (15 min)
- Monitoring during implementation (KPIs, dashboards)
- Evaluation at conclusion (success assessment)
- Knowledge capture and documentation
- Scaling decisions based on evaluation

- **M&E Workshop:** "Measuring Success" (40 min)
- Pilot groups define M&E frameworks:

For each pilot:
- **KPIs (During Implementation):**
- Development progress (% complete)
- Budget variance
- Timeline adherence
- Defect trends
- User testing participation rates

- **Success Metrics (At Conclusion):**

    - **Technical:** System uptime, response time, successful transactions
    - **User:** User satisfaction, task completion rates, error rates
    - **Business:** Time savings, cost savings, number of services delivered
    - **Strategic:** Partnership strength, replication interest, policy changes enabled

- **Data Collection:**

    - Automated logging and analytics
    - User surveys and interviews
    - Stakeholder feedback sessions
    - Technical performance monitoring

- **Evaluation Plan:**

    - Mid-pilot review (Month 10)
    - Final evaluation (Month 11-12)
    - Lessons learned capture

    - Decision criteria for scaling (go/no-go/iterate)

- **Documentation & Knowledge Transfer:**

    - Technical documentation (architecture, APIs, deployment)
    - User documentation (guides, FAQs)
    - Lessons learned reports
    - Replication toolkit for other countries

4:00 - 5:00 | Final Synthesis & Next Steps
- **Pilot Presentations** (30 min)
- Each pilot group presents summary:
- User journey and UX
- Technical architecture
- Test plan
- Risk register
- Implementation roadmap
- M&E framework
- Q&A and final refinements

- **Governance & Coordination** (15 min)
- Pilot coordination structure:

    - Overall Pilot Steering Committee (meets monthly)
    - Technical coordination meetings (bi-weekly)
    - Pilot-specific working groups

- Reporting requirements

- Communication protocols

- **Action Items & Commitments** (10 min)

- Immediate next steps (next 2 weeks):

    - Finalize pilot design documents
    - Initiate legal/MOU processes
    - Assign resources
    - Schedule first coordination meeting

- Assign responsibilities with deadlines

- **Workshop Evaluation & Closing Remarks** (5 min)

- Participant feedback
- Thanks and closing

Key Discussion Questions

Design Questions

- What is the minimum viable product for each pilot?
- How do we balance ambition with feasibility?
- What features are essential vs. nice-to-have?
- How do we ensure pilots are representative of future full-scale services?

Technical Questions

- Can we use existing systems or do we need to build new ones?
- What level of integration is realistic in the timeline?
- How do we handle different technical maturity levels between countries?
- What fallback mechanisms if systems fail?

User Questions

- How do we recruit pilot users?
- What support do users need to participate successfully?
- How do we ensure diverse user representation (not just tech-savvy early adopters)?
- What incentives can we offer pilot participants?

Operational Questions

- Who coordinates multi-country implementation?
- How do we manage changes during implementation?
- What happens if one country falls behind schedule?
- How do we sustain pilots beyond the project timeframe?

Expected Outputs & Deliverables

Immediate Outputs (During Workshop)

1. **Finalized Pilot Selection** (2-3 pilots confirmed)
2. **User Journey Maps** for each pilot
3. **Technical Architecture Specifications** for each pilot
4. **UX/UI Wireframes** or mockups
5. **Test Plans** for each pilot
6. **Risk Registers** for each pilot
7. **Implementation Roadmaps** (detailed timelines, resources, responsibilities)
8. **M&E Frameworks** for each pilot

Post-Workshop Deliverables (2-3 weeks)

1. **Workshop Report** (Product 3)
2. Executive summary
3. Pilot design summaries
4. Key decisions and rationale
5. Next steps
6. **Pilot Implementation Plans** (Product 5) - One detailed document per pilot containing:
    - Executive summary and objectives
    - User-centered design (user journeys, personas, UX/UI specs)
    - Technical architecture and specifications
    - Integration requirements
    - Security and privacy framework
    - Test and validation plan
    - Risk management plan
    - Implementation roadmap (timeline, milestones, resources)
    - Governance and coordination
    - Monitoring and evaluation framework
    - Budget
    - Success criteria
    - Scaling strategy

Success Metrics

Participation Metrics

- 100% of pilot agency representatives from all countries participate
- Technical teams fully engaged in design
- EU expert guidance integrated

Engagement Metrics

- 2-3 detailed pilot plans created
- Consensus on technical approach for each pilot
- Risks identified and mitigation strategies defined
- Roadmaps with clear timelines and responsibilities

Satisfaction Metrics

- 4.3/5 average participant satisfaction

- 90%+ feel pilots are well-designed and feasible
- 95%+ clear on their roles and responsibilities

Outcome Metrics

- Product 5 (Pilot Implementation Plans) delivered on time
- Pilots ready to begin implementation immediately after workshop
- Resources committed by all participating countries
- First coordination meeting scheduled

Connection to Other Workshops

Builds On:

- **Workshop 1.1 (e-ID):** e-ID architecture is foundation for cross-border authentication
- **Workshop 2.1 (Interoperability):** Interoperability platform enables data exchange
- **Workshop 2.2 (Regional Cooperation):** Use cases and regional commitments from WS 2.2 are implemented here
- **Workshop 1.3 (GID):** Accessibility and inclusion principles embedded in pilot design

Builds Foundation For:

- **Workshop 3.4 & 4.1 (MDA Showcases):** Pilots will be demonstrated and results shared
- **Workshop 4.2 (Governance):** Pilot learnings inform final governance framework

Creates:

- **Product 5:** Pilot Implementation Plans (primary deliverable)
- **Pilot implementations** (Month 7-11 execution)
- **Evaluation data** for Product 6 (Final Report)

Pre-Workshop Preparation

4 Weeks Before

- [ ] Confirm participation from all pilot agency representatives
- [ ] Collect user research data for pilot use cases
- [ ] Book EU technical experts (eIDAS, X-Road, UX, security)
- [ ] Prepare draft pilot scoping documents based on WS 2.2 outcomes

3 Weeks Before

- [ ] Finalize detailed agenda
- [ ] Send formal invitations with pilot assignments
- [ ] Begin legal/MOU preparation in parallel
- [ ] Coordinate with partner countries on delegation composition

2 Weeks Before

- [ ] Send pre-reading materials:
- WS 2.2 report summary
- Draft pilot scoping documents
- eIDAS technical specifications
- User research summaries
- [ ] Request participants bring: technical documentation, legal frameworks, user data (anonymized)
- [ ] Finalize logistics

1 Week Before

- [ ] Send reminder with preparation tasks
- [ ] Share design templates (user journey, architecture diagram, etc.)
- [ ] Set up shared workspace (online collaboration tools)
- [ ] Technical rehearsal

Materials & Resources Needed

Presentation Materials

- PowerPoint slides for all sessions
- eIDAS cross-border authentication demo
- Example user journey maps from EU
- Sample pilot implementation plans

Participant Materials

- Workshop agenda and participant guide
- Pilot design templates:
- User journey map template
- Architecture diagram templates
- Test plan template
- Risk register template

- Roadmap/Gantt chart template
- M&E framework template
- User research summaries
- Technical standards references
- Notebook and pen

Technology

- Projector and screen
- Laptops for design work
- Design software (or large paper/whiteboards for diagramming)
- WiFi access
- Shared online workspace (Google Drive, Miro, or similar)
- Voting/prioritization tools

Facilities

- Plenary room + 3 breakout rooms (one per pilot group)
- Wall space for posting user journeys and diagrams
- Whiteboards/flip charts

Documentation

- Note-takers for each pilot group
- Photography for design artifacts
- Audio recording of key technical discussions

Budget Estimate

Category	Item	Estimated Cost
Venue	2-day conference room + 3 breakout rooms	$3,500
Catering	Coffee breaks (4), lunches (2)	$4,000
Travel - Partners	2-3 countries × 4-5 people (some overlap with WS 2.2)	$15,000
Travel - EU Experts	3-4 experts, flights & accommodation	$20,000
Materials	Printing, design supplies, templates	$800

Category	Item	Estimated Cost
Technology	AV equipment, design software licenses	$1,500
Facilitation	Professional facilitator with UX/technical expertise	$5,000
Contingency	10%	$4,980
TOTAL		**$54,780**

Risk Mitigation

Risk	Mitigation
Pilots too ambitious for timeline/resources	Rigorous scoping exercise; MVP approach; focus on demonstrable value not perfection
Technical complexity paralyzes design	EU expert guidance; simplify where possible; phased approach allows iteration
Countries can't commit resources	Identify resource needs early; explore CAF/EU support; prioritize pilots with strongest commitment
Legal agreements delay implementation	Parallel track legal/MOU work; don't wait for perfection; start technical work where possible
User recruitment challenges	Early outreach; incentives; start with friendly/known users; expand later
Lack of clarity on responsibilities	Detailed RACI matrix (Responsible, Accountable, Consulted, Informed); clear governance; regular coordination

Gender & Inclusion Considerations

Representation

- Women technical leads involved in pilot design
- GID Advisory Committee review of pilot plans
- User testing includes diverse populations

Content

- Pilots designed with accessibility requirements from WS 1.3
- User journeys consider diverse user needs (disabilities, digital literacy, language)
- Privacy protections especially for vulnerable populations
- Gender-disaggregated data collection planned

Process

- Inclusive design workshops
- Multiple feedback mechanisms
- Pilots tested with diverse user groups, not just tech-savvy early adopters

---

Follow-up Actions (Post-Workshop)

Week 1

- [ ] Send thank you emails to all participants
- [ ] Begin drafting detailed Pilot Implementation Plans (Product 5)
- [ ] Establish pilot working groups (first meeting within 1 week)
- [ ] Share draft plans with pilot agencies for review

Week 2-3

- [ ] Finalize and circulate draft Pilot Implementation Plans
- [ ] Submit plans to pilot agencies and partner countries for approval
- [ ] Begin resource allocation and procurement processes
- [ ] Draft workshop report (Product 3)

Week 3-4

- [ ] Incorporate feedback and publish final Pilot Implementation Plans (Product 5)
- [ ] Submit to CAF and EU
- [ ] Publish workshop report (Product 3)
- [ ] Kick off pilot implementation (Month 7)

Month 7-11: Pilot Implementation

- [ ] Regular coordination meetings (bi-weekly technical, monthly steering)
- [ ] Development and testing
- [ ] User recruitment and communications
- [ ] Monitoring and course-correction
- [ ] Mid-pilot review (Month 10)

Month 11-12: Pilot Evaluation

- [ ] Final user testing
- [ ] Evaluation against success criteria
- [ ] Lessons learned capture
- [ ] Scaling recommendations
- [ ] Results fed into Product 6 (Final Report)

Links to TOR Requirements

This workshop directly addresses:

TOR Section 5, Objectives A & B:
- **Action A.c:** "Assist in the planning and deployment of a pilot e-ID solution with MPAAI and select pilot countries."
- **Action B.c:** "Assist with the planning and deployment of a pilot with MPAAI and regional agencies to support Interoperability and e-ID integration."

TOR Section 6, Services:
- **Service 6:** "Support the development of implementation plans, deliverable tracking, and technical work plans..."

TOR Section 7, Products:
- **Product 3:** Workshop Reports
- **Product 5:** Pilot Implementation Plans (PRIMARY OUTPUT OF THIS WORKSHOP)

Feeds into Product 6: Final Project Report (pilot results and lessons learned)

Document Status: Draft for Review
Version: 1.0
Date: September 26, 2026
Next Review: 2 weeks before workshop execution

IMPLEMENTATION NOTE: This workshop produces Product 5, which is critical for project success. Ensure adequate time for post-workshop finalization of detailed pilot plans before implementation begins. Consider engaging technical writers to support documentation quality.