Workshop Planning Documents

Trinidad & Tobago Digital Transformation Project

This directory contains comprehensive planning documents for all 11 workshops across the 12-month project.

Planning Framework Documents

📋 00_Integrated_Workshop_Strategy.md

The Master Plan - Explains how all 11 workshops connect thematically across 4 phases to create a cohesive digital transformation journey rather than isolated events.

Key Features:
- 4-phase framework (Digital Foundations → Collaboration → Innovation → Sustainability)
- Vertical and horizontal integration points
- Cross-cutting themes (EU best practices, regional cooperation, gender/inclusion, etc.)
- Stakeholder journey mapping
- Expected cumulative outcomes

📅 Workshop_Timeline_Calendar.md

Quick Reference Timeline - Month-by-month calendar view of all workshops with dependencies, preparation lead times, and reporting deadlines.

Key Features:
- Visual timeline across 12 months
- Workshop intensity heatmap
- Parallel activities tracking
- Critical path dependencies
- Preparation checklists

📝 Workshop_Resource_Planning_Template.md

Resource Planning Tool - Standardized template for planning logistics, budget, participants, materials, and success metrics for each workshop.

Key Features:
- Participant planning matrices

- Budget tracking (estimated vs. actual)
- Risk management framework
- Accessibility & inclusion checklists
- Lessons learned capture

Detailed Workshop Plans

Phase 1: Digital Foundations (Months 1-3)

Theme: "Building Trust & Infrastructure"

✅ 01.1_Digital_Identity_Ecosystem_Kickoff.md

- **Duration:** 2 days
- **Month 1, Week 3-4**
- **Component:** e-ID Program
- **Participants:** 30-40 (MPAAI, 4 ID providers, MDAs, National-CSIRT, Caribbean partners)
- **Key Outputs:** e-ID vision, use cases, technical architecture principles, governance structure

✅ 01.2_Data_Centre_National_Infrastructure.md

- **Duration:** 1.5 days
- **Month 2, Week 2-3**
- **Component:** Data Centre Expansion
- **Participants:** 25-35 (MPAAI, data centre ops, EU experts, sustainability specialists)
- **Key Outputs:** Hybrid cloud strategy, green infrastructure plan, tech hub concept, implementation roadmap

✅ 01.3_Gender_Inclusion_Digital_Rights.md

- **Duration:** 1.5 days
- **Month 3, Week 2-3**
- **Component:** Cross-cutting (All)
- **Participants:** 30-40 (MPAAI, gender/disability rights orgs, civil society, legal experts)
- **Key Outputs:** GID Framework, digital rights charter, accessibility standards, monitoring indicators, GID Advisory Committee

---

Phase 2: Digital Collaboration (Months 4-6)

Theme: "Connecting Systems, Connecting Nations"

✅ 02.1_Interoperability_Standards_Architecture.md

- **Duration:** 2 days
- **Month 4, Week 3-4**
- **Component:** Interoperability Platform
- **Participants:** 35-45 (MPAAI, MDA technical teams, National-CSIRT, EU X-Road experts)
- **Key Outputs:** Platform architecture, technical standards, priority use cases, API governance, implementation roadmap

✅ 02.2_Regional_Digital_Cooperation.md

- **Duration:** 2.5 days
- **Month 5, Week 2-4**
- **Component:** Interoperability + e-ID (Regional)
- **Participants:** 40-55 (T&T delegation, 2-3 Caribbean countries, EU experts, CARICOM)
- **Key Outputs:** Regional MOUs, cross-border use cases, technical architecture, pilot charters

✅ 02.3_Cross_Border_eID_Pilot_Design.md

- **Duration:** 2 days
- **Month 6, Week 2-3**
- **Component:** e-ID + Interoperability
- **Participants:** 30-40 (T&T, Caribbean partners, pilot agencies, EU experts)
- **Key Outputs:** Product 5 (Pilot Implementation Plans), user journeys, technical specs, test plans

---

Phase 3: Digital Innovation (Months 7-9)

Theme: "Empowering the Digital Ecosystem"

✅ 03.1_Tech_Hub_Launch_Open_Source.md

- **Duration:** 2 days
- **Month 7, Week 2-3**
- **Component:** Data Centre (Tech Hub #1)
- **Participants:** 45-60 (MPAAI, universities, developers, startups, Caribbean partners)
- **Key Outputs:** Open-source policy, sandbox environments, university partnerships, community programs

✅ 03.2_Emerging_Technologies.md

- **Duration:** 2.5 days (4-day span)
- **Month 8, Week 2-3**

- **Component:** Data Centre (Tech Hub #2-5: AI/ML/Blockchain/IoT)
- **Participants:** 50-65 (MPAAI, MDAs, academics, private sector, international experts)
- **Key Outputs:** Emerging tech strategy, AI ethics framework, pilot designs, specialized sandboxes

✅ 03.3_Private_Sector_Third_Party_Engagement.md

- **Duration:** 1.5 days
- **Month 9, Week 2**
- **Component:** Data Centre (Third-party)
- **Participants:** 30-40 (MPAAI, tech companies, startups, business associations, legal experts)
- **Key Outputs:** Third-party access policy, commercial framework, partnership agreements

✅ 03.4_MDA_Showcase_Part1.md

- **Duration:** 1 day
- **Month 9, Week 4**
- **Component:** Interoperability + Data Centre
- **Participants:** 60-80 (all MDAs, early adopters, leadership)
- **Key Outputs:** Demonstrations, adoption plans, community of practice, onboarding schedule

---

Phase 4: Digital Sustainability (Months 10-12)

Theme: "Scaling, Securing, and Sustaining"

✅ 04.1_MDA_Showcase_Part2.md

- **Duration:** 1 day
- **Month 10, Week 3**
- **Component:** Interoperability + Data Centre
- **Participants:** 70-90 (all MDAs including senior leadership, media, private sector)
- **Key Outputs:** Quantified results, expanded adoption, sustainability plans, inputs for Product 6

✅ 04.2_Security_Ethics_Governance.md

- **Duration:** 2 days
- **Month 11, Week 2-3**
- **Component:** All (Integration & Governance)
- **Participants:** 40-50 (MPAAI leadership, MDAs, National-CSIRT, GID Committee, EU experts)

- **Key Outputs:** Comprehensive governance charter, sustainability plan, transition plan, inputs for Product 6

How to Use These Documents

For Project Planning

1. Start with **00_Integrated_Workshop_Strategy.md** to understand the big picture
2. Review **Workshop_Timeline_Calendar.md** to see sequencing and dependencies
3. Use **Workshop_Resource_Planning_Template.md** for each specific workshop

For Workshop Execution

1. Read the detailed workshop plan (01.1, 01.2, etc.) 4-6 weeks before the event
2. Copy the **Workshop_Resource_Planning_Template.md** and fill in specific details
3. Follow the pre-workshop preparation checklist in the detailed plan
4. Use the agendas as-is or adapt based on participant feedback

For Stakeholder Communication

1. Share **00_Integrated_Workshop_Strategy.md** with leadership for strategic alignment
2. Share **Workshop_Timeline_Calendar.md** with all stakeholders for planning
3. Share individual workshop plans with specific participants 2-3 weeks before their workshop

---

Integration with TOR Deliverables

These workshops directly support:

TOR Product	Related Workshops	Timing
Product 1: Inception Report	Pre-WS 1.1	Month 1, Week 1
Product 2: Technical Progress Analysis 1	Post-WS 1.1-1.3	End of Month 3
Product 3: Workshop Reports	All workshops (11 reports)	Within 2 weeks of each
Product 4: Partial Implementation Report	Post-WS 2.1-2.3	End of Month 6

TOR Product	Related Workshops	Timing
Product 5: Pilot Implementation Plans	WS 2.3 outputs	Month 6-7
Product 6: Final Project Report	Post-WS 4.2	Month 12

Document Status

Framework Documents: ✅ Complete
- Integrated Strategy
- Timeline Calendar
- Resource Planning Template

Detailed Workshop Plans:
- Phase 1: ✅ Complete (3/3)
- Phase 2: ✅ Complete (3/3)
- Phase 3: ✅ Complete (4/4)
- Phase 4: ✅ Complete (2/2)

Overall Progress: ✅ 11/11 detailed plans complete (100%)

Next Steps

1. ✅ ~~Complete remaining 7 detailed workshop plans~~ **COMPLETE**
2. Review all plans with MPAAI for alignment
3. Share with CAF and EU Delegation for feedback
4. Begin execution planning for Workshop 1.1 (Month 1)
5. Establish budget and confirm with project finance team
6. Adapt plans based on stakeholder feedback
7. Begin pre-workshop preparation activities (6-8 weeks before each workshop)

Contact & Feedback

For questions or feedback on these workshop plans, contact the Project Executing Unit Coordinator or Technical Specialist.

Last Updated: September 26, 2026
Version: 1.0
Next Review: Upon completion of all detailed plans