Workshop Resource Planning Template

Trinidad & Tobago Digital Transformation Project

Purpose: This template provides a standardized framework for planning resources, logistics, and budgets for each workshop in the series.

Template Instructions

1. Copy this template for each workshop
2. Fill in all sections during workshop planning phase (4-6 weeks before event)
3. Update the "Actual" columns during and after the workshop
4. Use for budget tracking and lessons learned

WORKSHOP IDENTIFICATION

Field	Details
Workshop Number	[e.g., 1.1, 2.2, 3.4]
Workshop Title	
Phase	[ ] Phase 1: Digital Foundations [ ] Phase 2: Digital Collaboration [ ] Phase 3: Digital Innovation [ ] Phase 4: Digital Sustainability
Primary Component	[ ] e-ID Program [ ] Interoperability Platform [ ] Data Centre Expansion [ ] Cross-cutting
Planned Date	Month X, Week Y
Actual Date	
Duration	Planned: ***days / Actual:*** days

Field	Details
Lead Planner	
Workshop Facilitator	

PARTICIPANT PLANNING

Target Participants

Stakeholder Group	Planned #	Actual #	Confirmed (Y/N)	Notes
MPAAI Leadership				
MPAAI Technical Staff				
Other MDAs				List:
ID Providers				List:
National-CSIRT				
Caribbean Partners				Countries:
EU Experts				Expertise areas:
Private Sector				Companies:
Civil Society				Organizations:
Academia/Universities				Institutions:
CAF Representatives				
EU Delegation				
Other				Specify:
TOTAL				

VIP/Special Guests

Name	Title/Organization	Role in Workshop	Special Requirements

Participant Communications Schedule

Action	Date	Responsible	Status
Initial invitations sent			[ ]
Regional partner invitations			[ ]
EU expert confirmation			[ ]
Reminder 2 weeks before			[ ]
Final agenda circulated			[ ]
Pre-reading materials sent			[ ]
Day-before reminder			[ ]

VENUE & LOGISTICS

Venue Details

Item	Details	Cost (Est.)	Cost (Actual)
Venue Name			
Address			
Room(s) Booked			
Capacity	Main room: ***/ Breakout:***		
Rental Cost			
Booking Confirmation	[ ] Confirmed		

Room Setup

- [ ] Theater style (presentations)
- [ ] Classroom style (workshops)
- [ ] U-shape (discussions)
- [ ] Rounds (networking)
- [ ] Multiple breakout rooms
- [ ] Lab/computer setup

Special Setup Notes:

Equipment & Technology

Item	Quantity	Source	Cost	Confirmed
Projectors/Screens				[ ]
Microphones				[ ]
Speakers/PA System				[ ]
Laptops for participants				[ ]
Demo equipment				[ ]
Whiteboards/Flipcharts				[ ]
Video conferencing				[ ]
Recording equipment				[ ]
Internet/WiFi	Bandwidth:			[ ]
Power strips				[ ]
Other:				[ ]

Technical Support

Role	Name	Contact	Hours
AV Technician			
IT Support			
Video/Recording			

CATERING & HOSPITALITY

Meal Planning

Meal/Break	Day	Time	# People	Dietary Notes	Cost (Est.)	Cost (Actual)
Registration Coffee						
Morning Break						
Lunch						
Afternoon Break						
Dinner (if applicable)						

Dietary Restrictions Collected: [ ] Yes [ ] No

Catering Provider:
- Name:
- Contact:
- Confirmation: [ ]

TRAVEL & ACCOMMODATION

International Participants

Name	Origin	Arrival Date	Departure Date	Flight Cost	Hotel Nights	Hotel Cost	Per Diem	Total

Travel Agency:
Hotel(s) Booked:
Transportation Arranged: [ ] Airport transfers [ ] Local transport [ ] Other

Local Participants

Item	Details	Cost
Parking Validation		
Local Transport Reimbursement		
Mileage Claims		

CONTENT & MATERIALS

Pre-Workshop Materials

Item	Responsible	Deadline	Status
Workshop agenda (detailed)			[ ]
Background readings			[ ]
Case studies			[ ]
Technical specifications			[ ]
Pre-work assignments			[ ]

Workshop Materials (Print)

Item	Quantity	Print Deadline	Cost	Status
Agendas				[ ]
Participant handbooks				[ ]
Exercise worksheets				[ ]
Reference materials				[ ]
Name tags/placards				[ ]
Folders/binders				[ ]
Pens/notepads				[ ]

Item	Quantity	Print Deadline	Cost	Status
Certificates (if applicable)				[ ]

Digital Materials

Item	Responsible	Deadline	Status
Presentation slides			[ ]
Interactive exercises			[ ]
Digital tools/platforms			[ ]
Survey instruments			[ ]
Shared drives setup			[ ]

BUDGET SUMMARY

Estimated Budget

Category	Item	Unit Cost	Quantity	Total
Venue	Room rental			
	Equipment rental			
Catering	Coffee breaks			
	Lunches			
	Dinners			
Travel	International flights			
	Accommodation			
	Per diems			
	Local transport			
Materials	Printing			

Category	Item	Unit Cost	Quantity	Total
	Supplies			
Personnel	Facilitator fees			
	Technical support			
	Translation services			
Technology	Software licenses			
	Equipment purchase			
Other	Contingency (10%)			
TOTAL ESTIMATED				

Actual Budget

Category	Budgeted	Actual	Variance	Notes
Venue				
Catering				
Travel				
Materials				
Personnel				
Technology				
Other				
TOTAL ACTUAL				

Budget Status: [ ] Under [ ] On Target [ ] Over

RISK MANAGEMENT

Risk	Likelihood (H/M/L)	Impact (H/M/L)	Mitigation Strategy	Owner
International participants can't obtain visas				
Technical equipment failure				
Low attendance				
Key speaker cancellation				
Internet/connectivity issues				
Language barriers				
Venue double-booked				
Budget overrun				

DELIVERABLES & OUTPUTS

Workshop Deliverables (Product 3: Workshop Report)

Deliverable	Responsible	Deadline	Status
Workshop attendance list		Within 2 days	[ ]
Photos/documentation		Within 2 days	[ ]
Participant feedback surveys		Within 3 days	[ ]
Draft workshop report		Within 1 week	[ ]
Final workshop report		Within 2 weeks	[ ]
Action items tracking		Ongoing	[ ]

Expected Outcomes

Technical Outcomes:

-

Strategic Outcomes:

-

Capacity Building:

-

Stakeholder Engagement:

-

SUCCESS METRICS

Quantitative Metrics

Metric	Target	Actual	Status
Participant attendance rate	85%+		
Stakeholder group representation	100% of key groups		
Participant satisfaction (avg)	4.0/5.0		
Knowledge gain (pre/post test)	30%+ improvement		
Action items generated	10+		
Follow-up commitments	5+ organizations		

Qualitative Metrics

Participant Feedback Themes:

Key Insights Generated:

Relationships Strengthened:

ACCESSIBILITY & INCLUSION

Accessibility Provisions

- [ ] Wheelchair accessible venue
- [ ] Sign language interpretation
- [ ] Assistive listening devices
- [ ] Large print materials
- [ ] Digital materials (screen reader compatible)
- [ ] Dietary accommodations
- [ ] Prayer/meditation space
- [ ] Gender-neutral restrooms
- [ ] Childcare (if applicable)

Language Support

- [ ] Translation services needed
- Languages:
- Type: [ ] Simultaneous [ ] Consecutive [ ] Document translation

Gender & Diversity Tracking

Metric	Target	Actual
Women participants	40%+	
Youth participants (under 35)	25%+	
Private sector representation	20%+	
Civil society representation	15%+	

Metric	Target	Actual
Caribbean regional diversity	2-3 countries	

COMMUNICATIONS & MARKETING

Pre-Workshop Communications

Channel	Message	Date	Responsible	Status
Press release				[ ]
Social media				[ ]
MPAAI website				[ ]
Email announcement				[ ]
Partner newsletters				[ ]

During-Workshop Communications

- [ ] Live tweeting/social media
- [ ] Press attendance
- [ ] Photography/videography
- [ ] Participant consent forms for media

Post-Workshop Communications

Item	Date	Responsible	Status
Thank you emails			[ ]
Workshop highlights published			[ ]
Media coverage shared			[ ]
Lessons learned circulated			[ ]

LESSONS LEARNED (Complete after workshop)

What Went Well

1.
2.
3.

What Could Be Improved

1.
2.
3.

Recommendations for Future Workshops

1.
2.
3.

Budget Lessons

-

Logistics Lessons

-

Content Lessons

-

SIGN-OFF

Role	Name	Signature	Date
Workshop Lead			
Budget Approver			
MPAAI Coordinator			

Role	Name	Signature	Date
CAF Representative			

APPENDICES

Appendix A: Detailed Agenda

[Attach separate document]

Appendix B: Participant List

[Attach separate document]

Appendix C: Budget Detail

[Attach separate spreadsheet]

Appendix D: Vendor Contracts

[Attach contracts for venue, catering, travel, etc.]

Appendix E: Feedback Summary

[Attach after workshop]

Template Version: 1.0
Date Created: September 26, 2026
Last Updated:
Workshop Specific Document: [To be created for each workshop]